

Weekly Progress Report: Week 5

Mujawwad Project Team

Nov 3rd – Nov 9th

Week 5: Implementation Planning & Research

Task	Description
Technical Research & Exploration	Explored different technologies and concepts required for implementation, including the structure of sound waves, spectrograms, MFCCs and forced alignment technologies.
Initial UI Design	Held discussions regarding the frontend application and developed an initial UI design for the application's interface.
