

Weekly Progress Report: Week 11

Mujawwad Project Team

Nov 9th – Nov 16th

Week 5: Implementation Planning & Research

Task	Description
Tajweed Annotation (Label Studio)	Initiated the annotation phase using Label Studio software. Successfully annotated Surah Al-Fatiha, specifically focusing on labeling four core Tajweed rules: Madd (2 harakat), Madd (6 harakat), Gunnah, and Qalqalah.
Audio Preprocessing Pipeline	Experimented with audio preprocessing techniques to standardize dataset quality. Implemented and tested steps for audio resampling, normalization, and noise removal to optimize input for the model.